



**BANGLADESH COUNCIL OF SCIENTIFIC AND INDUSTRIAL RESEARCH (BCSIR)**

**ANNUAL PROCUREMENT PLAN**  
Financial Year 2023-2024

Package No	Description of Procurement Package-Goods Procurements	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk.	Time code for Process	Not used in GOODS	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Supply of Stationery Code: 3255105	LS	LS	RFQ	Director	GOB	1.00	Planned Dates Planned Days Actual Dates		15.10.2023	22.10.2023	23.10.2023	23.10.2023	23.10.2023	30.10.2023	15	5/Nov/23
GD 02	Seminar & Conference Code: 3211111	LS	LS	RFQ	Director	GOB	2.00	Planned Dates Planned Days Actual Dates		19.10.2023	26.10.2023	29.10.2023	29.10.2023	29.10.2023	31.10.23	12	9/Nov/23
GD 03	Publications Expenditure Code: 3211128	LS	LS	RFQ	Director	GOB	1.20	Planned Dates Planned Days Actual Dates		23.10.2023	30.10.2023	01.11.2023	01.11.2023	01.11.2023	01.11.2023	16	10/Nov/23
GD 04	Supply of Chemicals Code: 3256102	LS	LS	RFQ	Director	GOB	3.00	Planned Dates Planned Days Actual Dates		25.10.2023	01.11.2023	02.11.2023	02.11.2023	02.11.2023	09.11.2023	15	16-Nov-23
GD 05	R&D Project Code: 3257103	LS	LS	RFQ	Director	GOB	3.00	Planned Dates Planned Days Actual Dates		01.11.2023	08.11.2023	09.11.2023	09.11.2023	09.11.2023	16.11.2023	15	23/Nov/23
GD 06	Supply of Others Machinery & Equipment Code: 3258105	LS	LS	RFQ	Director	GOB	2.00	Planned Dates Planned Days Actual Dates		05.11.2023	12.11.2023	13.11.2023	13.11.2023	13.11.2023	20.11.2023	15	30/Nov/23
GD 07	ISO Accreditation/Calibration/Proficiency Testing/Analytical Code: 3257103	LS	LS	RFQ	Director	GOB	2.00	Planned Dates Planned Days Actual Dates		29.11.2023	06.12.2023	07.12.2023	07.12.2023	07.12.2023	14.12.23	15	21/Dec/23
GD 08	Supply of Chemicals Code: 3256102	LS	LS	OTM (NCT)	HOPE	GOB	6.00	Planned Dates Planned Days Actual Dates		15.12.2023	29.12.23	08.01.24	15.01.24	22.01.24	29.01.24	49	1-Mar-24
GD 09	Computer & Others Code: 4112202	LS	LS	RFQ	Director	GOB	1.00	Planned Dates Planned Days Actual Dates		18.12.2023	26.12.2023	27.12.2023	27.12.2023	27.12.2023	03.01.24	16	10-Jan-24
GD 10	R&D Project Code: 3257103	LS	LS	OTM (NCT)	HOPE	GOB	14.00	Planned Dates Planned Days Actual Dates		20.12.2023	09.01.24	23.01.24	30.01.24	06.02.24	13.02.24	55	13-Mar-24

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*  
কম্পিউটার এন্ড ইঞ্জিনিয়ারিং  
ড. মোঃ আকতার আলী শেখ  
চেয়ারম্যান  
বিসিএসআইআর

উন্নয়ন পত্র-২

ক্রমিক ক্রম বিজ্ঞান  
শেষ আঙ্গিনার দশন, সব মানুষের উন্নয়ন



বাংলাদেশ বিজ্ঞান ও শিল্প গবেষণা পরিষদ (বিসিআরআই)  
বাংলাদেশ বিজ্ঞান ও শিল্প গবেষণা পরিষদ (বিসিআরআই)

**BANGLADESH COUNCIL OF SCIENTIFIC AND INDUSTRIAL RESEARCH (BCSIR)**  
**ANNUAL PROCUREMENT PLAN**  
**Financial Year 2023-2024**

Package No	Description of Procurement Package-Goods Procurements	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time code for Process		Not used in GOODS	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of Contract		
								Planned Dates	Actual Dates											
GD 11	R&D Project Code: 3257103	LS	LS	RFQ	Director	GOB	3.00	Planned Dates Planned Days	Actual Dates		26.12.2023	02.01.2024	7	03.01.2024	1	10.01.24	7	15	17/Jan/24	22
GD 12	Office Equipment Code: 3258104	LS	LS	RFQ	Director	GOB	0.75	Planned Dates Planned Days	Actual Dates		28.12.2023	04.01.2024	7	05.01.2024	1	12.01.24	7	15	19/Jan/24	22
GD 13	Supply of Computer Accessories Code: 3255101	LS	LS	RFQ	Director	GOB	1.50	Planned Dates Planned Days	Actual Dates		13.02.2024	20.02.2024	7	22.02.2024	2	01.03.24	7	16	8/Mar/24	23
GD 14	Supply of Rawmaterials & Spare Code: 3256105	LS	LS	RFQ	Director	GOB	2.00	Planned Dates Planned Days	Actual Dates		14.02.2024	21.02.2024	7	22.02.2024	2	01.03.24	7	16	15/Mar/24	30
GD 15	Furniture Code: 4112314	LS	LS	RFQ	Director	GOB	0.75	Planned Dates Planned Days	Actual Dates		20.02.2024	27.02.2024	7	28.02.2024	1	07.03.24	7	15	21/Mar/24	29
	Need Basis miscellaneous Procurement (Including Chemicals)	LS	LS	DPM	Director	GOB	10.00													

স্বঃ প্রশাসনিক কর্মকর্তা (অতিরিক্ত দায়িত্ব)  
০২.০৩.২০২৪

স্বঃ হিসাবরক্ষণ কর্মকর্তা (অতিরিক্ত দায়িত্ব)  
০৩.০৩.২০২৪

পরিচালক

প্রোগ্রামার

ড. আশিষ কুমার সরকার  
অতিরিক্ত পরিচালক ও মুখ্য বৈজ্ঞানিক কর্মকর্তা  
বাংলাদেশ বিজ্ঞান ও শিল্প গবেষণা পরিষদ (বিসিআরআই)  
বিসিআরআই, ধানমন্ডি, ঢাকা-১২০৫।

কোয়ার্টার  
কোয়ার্টার ড. মোঃ আকতার আলী শেখ  
বিসিআরআই



স্বঃ পরিচালক  
০৩.০৩.২০২৪